
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

April 12, 2007

KENDALLDEAN

5:30 p.m.

BOARD MINUTES

Present.  David Chamberland, Paul Vadenais, Jane Biron, Scott

Majeau, Steve Lindberg, John Perry, Edward Yazbak, and Paul

Nordstrom.

Others Present:  John Lahar, Robert Desrochers, Christine Bonas,

Gary Ezovski, Paul Leclerc, Ron Fargnoli, Charles Roberts, Steve

Hughes, David DeQuattro, Mathew Snethen, and Paul Choquette.

This meeting was called to order at 5:38 p.m.  Following Roll Call by

Jane Biron the minutes of the March 15, 2007, meeting was reviewed .

 Motion to approve was made by Stephen Lindberg and seconded by

Paul Nordstrom. The committee unanimously approved the motion.

Payment of invoice #8 submitted by Gilbane in the amount of

$198,080.80 for construction management was presented.  Mr. David

Chamberland motion that approval of this payment should be



postponed due to the fact that not all correspondence was received

prior to the meeting.  This was seconded by Edward Yazbak.   The

committee unanimously approved the motion.

Payment for an invoice submitted by Joseph J. Reale, Jr., Ltd. in the

amount of $29.61 was motioned for approval by David Chamberland

and seconded by Edward Yazbak.  The committee unanimously

approved the motion.

NEW BUSINESS

Prior to the beginning of this meeting a brief discussion was held

with David Chamberland,  Ron Fargnoli, Charles Roberts and Paul

Leclerc.  At this time Mr. Leclerc expressed his full support of the

project, budget and the board’s recommendations.

David Chamberland began the meeting with a request that an

explanation why the meetings were delayed by two weeks.  Ron

Fargnoli explained the budget needed to be redefined.  Some of the

bids were received either too high or too low with nothing in the

middle.  Regarding the site work the low bidder did not meet the

requirements.  A reviewed of the site engineering did not mean that

there was a change in material or outcome of the project.  The project

is still on time, under budget and is managed by a very good team of

engineers.



A square foot analysis was presented by Ron Fargnoli.  Westerly,

Lincoln and North Smithfield was used in the comparison.  While the

square foot for Westerly was 150, Lincoln 140 and North Smithfield

only 105 it is more costly per square feet in the North Smithfield

project due to the fact that other spaces in the design were more

costly to construct than classrooms.  The site work came in higher

due to the sewer design and the storage tanks for fire protection and

water storage. Also, removal of unwanted material from the site was a

factor.

A project budget status was presented.  Edward Yazbak requested a

revised cash flow chart for the next meeting, April 26, 2007.  Ron

Fargnoli agreed to supply a chart on a monthly basis.

A Guaranteed Maximum Price list was submitted by Gilbane.  Some

items were listed without prices.  These items could change as

alternates or some items were reduced by Gilbane to meet cost within

the budget.

Recommendations:  Ron Fargnoli asked the board to recommend to

the Town Council the following motions:

#02A Sitework & Site Improvements  - (caveats on hold)  Fleet

Construction - $4,035.000 – Originally high bidder, but after redefining

the budget they came in as low bidder.  Motioned to accept Bid Pkg.

#02A Sitework & Site Improvements as recommended by Gilbane was



made by Edward Yazbak and seconded by David Chamberland.  The

committee unanimously approved the motion except Jane Biron

abstained.

#03A Concrete – Marguerite Concrete - $1,200,650.  Was previously

approved but future changes can be made by a change order. 

Sidewalks might be changed from concrete to asphalt.

#04A Masonary – Costa Brothers - $3,687.00  Can be handled as a

change order to change the ground face block, but needs to be voted

on to put it on as an alternate.   Motioned to accept Bid Pkg. 04A

Masonary as recommended by Gilbane was made by Edward Yazbak

and seconded by John Perry.  The committee unanimously approved

the motion.

#05A Structural Steel – Canatal - $1,195.000.  Motion to accept Bid

Pkg. 05A Structural Steel as recommended by Gilbane was made by

Edward Yazbak and seconded by Scott Majeau.  The committee

unanimously approved the motion.

#06A General Trades – H. Carr - $1,005,840  All small bid packages

were grouped together.  Motion to accept Bid Pkg. 06A General

Trades as recommended by Gilbane was made by David

Chamberland and seconded by Scott Majeau.  The committee

unanimously approved the motion.



#06B Millwork/Casework – Essex-Newbury - $515,800  Motion to

accept Bid Pkg. 06B Millwork/Casework as recommended by Gilbane

was made by David Chamberland and seconded by John Perry.  The

committee unanimously approved the motion.

#07A Roofing – Eagle Cornice - $329,235  This will be a white roof. 

Motion to accept Bid Pkg. 07A Roofing as recommended by Gilbane

was made by Edward Yazbak and seconded by Scott Majeau.  The

committee unanimously approved the motion.

#08A Doors, Frames & Hardware – Columbus Door - $246,300 For

record copy only.  Will revisit this item at the next meeting as

requested by Stephen Lindberg.

#09A Drywall – Century Drywall - $1,091,900  Motion to accept Bid

Pkg. 09A Drywall as recommended by Gilbane was made by David

Chamberland and seconded by Edward Yazbak.  The committee

unanimously approved the motion.

#09B Acoustical Tile Ceilings – American Acoustical - $185,000

Motion to accept Bid Pkg. 09B Acoustical Tile Ceilings as

recommended by Gilbane was made by Edward Yazbak and

seconded by Scott Majeau.  The committee unanimously approved

the motion.

#09C Flooring, Ceramic Tile, Carpeting – Ruggieri Bros. - $627,802 



Motion to accept Bid Pkg. 09C Flooring, Ceramic Tile, Carpeting as

recommended by Gilbane was made by Edward Yazbak and

seconded by John Perry.  The committee unanimously approved the

motion.

#09D Painting – Color Concerpts - $131,600  Motion to accept Bid

Pkg. 09D Painting as recommended by Gilbane was made by David

Chamberland and seconded by Edward Yazbak.  The committee

unanimously approved the motion.

#11A Food Service Equipment – May Foodservice - $272,600  - Motion

to accept Bid Pkg. 11A Food Service Equipment as recommended by

Gilbane was made by David Chamberland and seconded by Stephen

Lindberg.  Mr. Lindberg asked about 11A-06 regarding counter

change from stainless to laminate which can be revisited and also

11A-04 could be revisited.  The committee unanimously approved the

motion except Paul  Nordstrom abstained. 

#14A Elevator – Listed for record only.  VE-14A-01 delete temporary

operator.  Motion to accept as recommended by Gilbane was made by

Scott Majeau and seconded by John Perry.  The committee

unanimously approved the motion.

#15A Plumbing – Delta Mechanical $983,400 – Motion to accept Bid

Pkg. 15A Plumbing  as recommended by Gilbane was made by David

Chamberland and seconded by Scott Majeau.  The committee



unanimously approved the motion.  There was a brief discussion

regarding roof drains.  

#15B Fire Protection - AAA Sprinklers - $596,775 – Motion to accept

Bid Pkg. 15B Plumbing as recommended by Gilbane was made by

David Chamberland and seconded by Scott Majeau.  The committee

unanimously approved the motion.  There was a brief discussion

regarding the coated steel tank.

#15C Mechanical (HVAC) – Delta Mechanical - $2,969,000 – Items

VE-15C-01, VE-150-02 and VE-15C-03 are on hold – Items VE-15C-04

and Items VE-15C-05 as listed and Item VE-15C-06 as listed with

possibility of additional savings increase. VE-15C-07 deleted – Motion

to accept Bid Pkg. 15C Mechanical (HVAC) as recommended by

Gilbane was made by David Chamberland and seconded by John

Perry.  The committee unanimously approved the motion.

#15D – Testing & Balancing – Delete – Motion to reject Bid Pkg. 15D

as recommended by Gilbane was made by Scott Majeau and second

by John Perry.  The committee unanimously approved the motion.

#16A – Electrical & Communications – Wayne J. Griffin - $1,998,293 –

Items VE-16A-03 and VE-16A-06 only - Motion to accept Bid Pkg. 15D

Electrical & Communications as recommended by Gilbane was made

by Scott Majeau and seconded by David Chamberland.  The

committee unanimously approved the motion.  There was a brief



discussion regarding new lighting for the football field and basketball

court.

Ron Fargnoli stated the start of construction on the new parking lot

will begin on April 23rd.  Also, at that time construction will begin on

the grounds for the new middle school.  On Monday, April 23, 2007,

the police have been requested to direct the traffic in regards to the

new parking arrangements.

Matt Snethen informed the board that the new #1 well was drawing 10

gallons of water per minute, but the neighbor’s well ran out of water. 

To solve this problem the neighbor’s well might be drilled to 600’ to

match the new well.  Also, during vacation week the high school will

operate off of the water tank only.  

The high school septic system is in the process of being tested. 

There is a possibility that it might have to be replaced.  Discussion

regarding the North Smithfield sewer system followed.  This system

is not expected to reach the high school complex any time soon.

The second issue of the newsletter to the community was reviewed. 

Motioned to accept the newsletter for publication was made by David

Chamberland and seconded by Jane Biron.  The committee

unanimously approved the motion.

A discussion regarding the schedule for the groundbreaking of the



new middle school revealed that a May date would be possible.

The next meeting will be on April 26, 2007.  The next Town Council

meeting will be on 

April 19, 2007, and all board members were invited to support the

presentation of the above recommendations.

David Chamberland motioned to adjourn.  The meeting adjourned at

7:43 p.m.


